
Issues by Component for Project: HR Front End Maintenance

Report Sort Order: Project Component, Issue Priority, Issue Status, Issue Assigned To, Issue ID

Total Issues Reported 3

Included in this report:

Project Component Assigned ToStatus CategoryPriority

Issues Opened From: Oct 14, 2009 Through: Feb 25, 2010

SourceCycle

Component Name01 :: Initiate New Hire = 1

Component Name02 :: Separation = 0

Component Name03 :: Position Creation and Maintenance = 0

Component Name04 :: Add a Job = 1

Component Name05 :: Job End Date = 0

Component Name06 :: Employee Job Record Change = 0

Component Name07 :: Employee Data = 0

Component Name08 :: Historical Job Change = 0

Component Name09 :: Reappoint/Reactivate = 0

Component Name10 :: Labor Distributions = 0

Component Name11 :: Work Schedule Changes = 0

Component Name12 :: Employee Group Change = 0

Component Name13 :: Routing (& SendTo, ReqAcc, Return...) = 0

Component Name14 :: Security = 1

Component Name15 :: Security/Profile/Routing Administration = 0

Component Name16 :: User Preferences = 0

Component Name17 :: In/Out Boxes = 0

Component Name18 :: Employee Search = 0

Component Name19 :: Document Attachment = 0

Component Name20 :: Audit Trail = 0

Component Name21 :: Transaction History = 0

Component Name22 :: Timeline = 0

Component Name23 :: Graphic Interface = 0

Component Name24 :: Other = 0

Component Name25 :: Banner: Data/API/Gateway/Messaging = 0

Component Name26 :: Print Friendly View = 0

Component Name27 :: Default Earnings = 0

Component Name28 :: Dates and Contract Parameters = 0

Component NameQA - Debby Borg = 3

Component NameAnalyst Review = 0

Component NameDEV - Michael Astorina = 0

Component NameTAM - Dave Kittell = 0

Component NameQA - Kathi Gorrell = 0

Component NameTAM - Mike Davis = 0

Component NameDEV - Curt Flowers = 0

Component NameClosed Issue = 0

Component NameDEV - Satya Kanda = 0

Component NameMichelle DeYoung = 0

Component NameESC - Lynn Phillips = 0

Component NameDEV - Anu Pardeshi = 0

Component NameDEV - Nyle Bolliger = 0

Component NameDEV - Unassigned = 0

Component NameRejected Issues = 0

Component NameESC - Alison Campbell = 0

Component NameESC - Cheri Gorrell = 0

Component NameReady for Test = 3 Component NameChange Request = 0

Component NameDefect = 3

Component NameUnassigned Category = 0

Component NameCritical = 2

Component NameHigh = 0

Component NameLow = 0

Component NameNormal = 0

Component NameUnassigned Priority = 1

Component NameProduction = 2

Component NameUnassigned Source = 1

Patch 6.1.2 = 3
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Assigned ToHeadline Status Priority

Project: HR Front End Maintenance

Component: 01 :: Initiate New Hire

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

c:arwa:NEW:113470/113480/110955:500 error on Employee Information 
Form

Ready for Test Unassigned Priority7522 Feb-15-2010 0.00 0.00QA - Debby Borg Patch 6.1.2 Unassigned Source

1 Issues for Component: 01 :: Initiate New Hire Total Hours: 0.00 0.00
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Assigned ToHeadline Status Priority

Project: HR Front End Maintenance

Component: 04 :: Add a Job

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

U:laa:111097:ADD: Eclass GB is displayed when GA should after selecting 
parameters for a GA eclass in Add a Job

Ready for Test Critical7504 Jan-29-2010 0.00 0.00QA - Debby Borg Patch 6.1.2 Production

1 Issues for Component: 04 :: Add a Job Total Hours: 0.00 0.00
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Assigned ToHeadline Status Priority

Project: HR Front End Maintenance

Component: 14 :: Security

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

U:llbarta:SEP:Post Apply Route: Full access granted when security says 
should be NO

Ready for Test Critical7483 Jan-22-2010 10.00 1.00QA - Debby Borg Patch 6.1.2 Production

1 Issues for Component: 14 :: Security Total Hours: 10.00 1.00
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