

Issues by Component for Project: HR Front End Maintenance

Total Issues Reported **2**

Included in this report:

Issues Opened From: Oct 14, 2000 Through: May 31, 2011

<u>Project Component</u>	<u>Cycle</u>	<u>Priority</u>	<u>Status</u>	<u>Assigned To</u>	<u>Category</u>	<u>Source</u>
01 :: Initiate New Hire = 0	Patch 6.3.3 = 2	Critical = 0	Closed = 2	Analyst Review = 0	Change Request = 0	Production = 2
02 :: Separation = 0		High = 0		ICC - Todd Bickers = 0	Defect = 1	
03 :: Position Creation and Maintenance = 0		Low = 0		DEV - Michael Astorina = 0	Unassigned Category = 1	
04 :: Add a Job = 0		Normal = 0		DEV - Jeff Heckel = 0		
05 :: Job End Date = 0		Unassigned Priority = 2		TAM - Dave Kittell = 0		
06 :: Employee Job Record Change = 1				Closed Issue = 2		
07 :: Employee Data = 0				DEV - Satya Kanda = 0		
08 :: Historical Job Change = 0				DEV - Nyle Bolliger = 0		
09 :: Reappoint/Reactivate = 0				Rejected Issues = 0		
10 :: Labor Distributions = 0				ESC - Alison Campbell = 0		
11 :: Work Schedule Changes = 0				ESC - Cheri Gorrell = 0		
12 :: Employee Group Change = 0						
13 :: Routing (& SendTo, ReqAcc, Return...) = 0						
14 :: Security = 0						
15 :: Security/Profile/Routing Administration = 0						
16 :: User Preferences = 0						
17 :: In/Out Boxes = 0						
18 :: Employee Search = 0						
19 :: Document Attachment = 0						
20 :: Audit Trail = 0						
21 :: Transaction History = 0						
22 :: Timeline = 0						
23 :: Graphic Interface = 0						
24 :: Other = 1						
25 :: Banner: Data/API/Gateway/Messaging = 0						
26 :: Print Friendly View = 0						
27 :: Default Earnings = 0						
28 :: Dates and Contract Parameters = 0						

Report Sort Order: Project Component, Issue Priority, Issue Status, Issue Assigned To, Issue ID

Project: HR Front End Maintenance

Component: 06 :: Employee Job Record Change

ID#	Headline	Assigned To	Status	Priority	Cycle	Source	Date Opened	Hours	
								Estimate	Actual
8166	u: mswright: ERC: 238236: FTE change is causing hourly rate change	Closed Issue	Closed	Unassigned Priority	Patch 6.3.3	Production	Jan-31-2011	0.00	0.00
1 Issues for Component: 06 :: Employee Job Record Change							Total Hours:	0.00	0.00

Project: HR Front End Maintenance

Component: 24 :: Other

ID#	Headline	Assigned To	Status	Priority	Cycle	Source	Date Opened	Hours	
								Estimate	Actual
7834	EOY: u: ERC: 153000: lcpbill: NBPROL Issue deleting working budgets for future fiscal year prior to performing roll to working	Closed Issue	Closed	Unassigned Priority	Patch 6.3.3	Production	Jun-23-2010	0.00	0.00
1 Issues for Component: 24 :: Other							Total Hours:	0.00	0.00