## Issues by Component for Project: HR Front End Maintenance

## **Total Issues Reported 3**

## **Included in this report:**

27 :: Default Earnings = 0

28 :: Dates and Contract Parameters = 0

**Project Component** Cycle 01 :: Initiate New Hire = 0 Patch 6.3.4 = 302 :: Separation = 0 03 :: Position Creation and Maintenance = 1 04 :: Add a Job = 0 05 :: Job End Date = 0 06 :: Employee Job Record Change = 2 07 :: Employee Data = 0 08 :: Historical Job Change = 0 09 :: Reappoint/Reactivate = 0 10 :: Labor Distributions = 0 11 :: Work Schedule Changes = 0 12 :: Employee Group Change = 0 13 :: Routing (& SendTo, ReqAcc, Return...) = 0 14 :: Security = 0 15 :: Security/Profile/Routing Administration = 0 16 :: User Preferences = 0 17 :: In/Out Boxes = 0 18 :: Employee Search = 0 19 :: Document Attachment = 0 20 :: Audit Trail = 0 21 :: Transaction History = 0 22 :: Timeline = 0 23 :: Graphic Interface = 0 24 :: Other = 0 25 :: Banner: Data/API/Gateway/Messaging = 0 26 :: Print Friendly View = 0

Status Assigned To Category Priority Critical = 1 Failed Test = 1 Change Request = 0 Analyst Review = 0 High = 0QA Completed = 2 ICC - Todd Bickers = 0 Defect = 3Low = 0DEV - Michael Astorina = 0 Unassigned Category = 0 Normal = 0DEV - Jeff Heckel = 1 Unassigned Priority = 2 TAM - Dave Kittell = 0 Closed Issue = 0DEV - Satya Kanda = 0 DEV - Nyle Bolliger = 0 Rejected Issues = 0 ESC - Alison Campbell = 0 ESC - Cheri Gorrell = 2

Source

Production = 2

Regression Testing = 1

Report Sort Order: Project Component, Issue Priority, Issue Status, Issue Assigned To, Issue ID

Issues by Component within Project Tuesday, May 31, 2011 2:38:25 PM Page 1 of 3

Issues Opened From: Oct 14, 2000 Through: May 31, 2011

Project: HR Front End Maintenance

Component: 03:: Position Creation and Maintenance

ID#	t Headline	Assigned To	Status	Priority	Cycle	Source	Date Opened	<u>Hours</u>	
								<b>Estimate</b>	Actual
8193	U:sstimson:250787:Changing the salary budget org on an unpaid position results in error "Cannot process transfer when expenditure amount( $$4.9E-324$ ) > amount posted to finance( $$0.0$ )."	ESC - Cheri Gorrell	QA Completed	Unassigned Priority	Patch 6.3.4	Production	Mar-16-2011	0.00	0.00
1 Issues for Component: 03 :: Position Creation and Maintenance							Total Hours	0.00	0.00

Issues by Component within Project

Project: HR Front End Maintenance

Component: 06:: Employee Job Record Change

							Date	<u>liouis</u>	
ID#	Headline	Assigned To	Status	Priority	Cycle	Source	Opened	<b>Estimate</b>	Actual
7771	EOY: dlamb: 111372/111439: ERC: Didn't get Lynn's Fancy Message instead got BasPosn Message	DEV - Jeff Heckel	Failed Test	Critical	Patch 6.3.4	Regression Testing	May-13-2010	0.00	0.00
8190	U:mswright:ERC 247519:ERC allowing you to save without populating the job change reason then the system populates job change reason incorrectly	ESC - Cheri Gorrell	QA Completed	Unassigned Priority	Patch 6.3.4	Production	Mar-01-2011	0.00	0.00
	2 Issues for Component: 06 :: Employee Job Record Change	2					Total Hours:	0.00	0.00

Issues by Component within Project Tuesday, May 31, 2011 2:38:25 PM Page 3 of 3