
Issues by Component for Project: HR Front End

Total Issues Reported 11

Included in this report:

Project Component Assigned ToStatus CategoryPriority

Issues Opened From: Nov 28, 2006 Through: Aug 26, 2009

SourceCycle

Component Name__Unassigned Component = 0

Component NameAttach/Detach Document = 0

Component NameBackend Data Change = 1

Component NameBrowsers = 0

Component NameEmployee Search = 0

Component NameERV :: Audit Tab & Transaction Auditing Process = 1

Component NameERV :: Dates & CParms = 0

Component NameERV :: Default Earnings = 0

Component NameERV :: FULL & ERV Global Issues = 0

Component NameERV :: Historical version = 0

Component NameERV :: Job Detail = 0

Component NameERV :: LD = 0

Component NameERV :: LIMITED View = 0

Component NameERV :: MEMOS = 0

Component NameERV :: Person Info = 0

Component NameERV :: Request Access = 0

Component NameERV :: Timeline = 1

Component NameERV :: User Preferences for ERV = 0

Component NameERV :: Work Schedule = 0

Component NameGUI Framework Issue = 0

Component NameHelp = 0

Component NameHome Page = 0

Component NameIn/Out Boxes = 0

Component NameLOA - Removed from initial release = 0

Component NamePosition Data :: PCM, ERV Job Detail, NewHire, Add-a-Job = 0

Component NamePrint Friendly View = 0

Component NameProfile Administration = 0

Component NameRoute Administration = 0

Component NameRouting = 0

Component NameSecurity Administration = 0

Component NameSecurity Integration = 0

Component NameSEND TO = 0

Component NameTask: Default Earnings Initial Development = 0

Component NameTask: EGC Wizard/Transaction :: Add Logon Creation Process from  NewHire = 0

Component NameQA - Debby Borg = 3

Component NameQA - Anna Marichev = 0

Component NameTAM Analyst = 0

Component NameDEV - Greg Hunt = 0

Component NameDEV - Shih-Yu (Eddie) Tsai = 0

Component NameICC - Daryl Boyd = 0

Component NameDEV - Michael Astorina = 0

Component NameDEV - Jeff Heckel = 0

Component NameTAM - Dave Kittell = 0

Component NameQA - Kathi Gorrell = 3

Component NameTAM - Mike Davis = 0

Component NameDEV - Curt Flowers = 0

Component NameClosed Issue = 1

Component NameDEV - Satya Kanda = 0

Component NameMichelle DeYoung = 0

Component NameHR - Maria Sabacan = 0

Component NameESC - Lynn Phillips = 0

Component NameDEV - Anu Pardeshi = 0

Component NameTAM - Adam LeGrande = 0

Component NameAITS Dec 7 = 0

Component NameDEV - Nyle Bolliger = 0

Component NameQA Specialist = 0

Component NameHT - Shannon Anderson = 4

Component NameHR - Cindy DeBrock = 0

Component NameDEV - Unassigned = 0

Component NameRejected Issues = 0

Component NameESC - Alison Campbell = 0

Component NameESC - Barbara Harmon = 0

Component NameESC - Cheri Gorrell = 0

Component NameEnd User = 0

Component NameClosed = 1

Component NameQA Completed = 4

Component NameReady for Retest = 3

Component NameReady for Test = 2

Component NameTest = 1

Component NameBanner Data = 0

Component NameChange Request = 0

Component NameChange Request-Business Rule = 0

Component NameChange Request-Enhancement = 0

Component NameChange Request-Functionality = 0

Component NameDefect-Cosmetic = 1

Component NameDefect-Data Integrity = 2

Component NameDefect-Field/Page Edit = 1

Component NameDefect-Functionality = 2

Component NameDefect-Message Object = 0

Component NameDefect-Navigation = 0

Component NameDefect-Performance = 1

Component NameDefect-Requirement/Specs = 0

Component NameDefect-Vulnerability = 0

Component NameDiscussion Item = 0

Component NameGap in Specs = 0

Component NameTask - Development = 0

Component NameUnassigned Category = 4

Component Name1-Resolve Immediately = 1

Component Name2-Give High Attention = 4

Component Name3-Normal Queue = 4

Component Name4-Low Priority = 0

Component Name5-Informational = 0

Component Name6-Reassigned to High = 0

Component NameUnassigned Priority = 2

Component NameHRFE – Production = 10

Component NameTAM Analyst = 1

Release 5.14.2 = 11
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Report Sort Order: Project Component, Issue Priority, Issue Status, Issue Assigned To, Issue ID

Component NameTask: HRFE Messaging = 0

Component NameTask: LD Color Highlighting = 0

Component NameTask: LOA Initial Development = 0

Component NameTask: PCM Initial Development = 0

Component NameTask: Print Friendly Views = 0

Component NameTask: Profiles Admin Initial Development = 0

Component NameTask: Routing Initial Development = 0

Component NameTasks: Post Dec 7 QA defects & CRs = 0

Component NameTransaction History = 0

Component NameUser Preferences = 0

Component NameW/T: Add A Job Wizard/Transaction = 2

Component NameW/T: Create/Maintain Position Wizard/Transaction = 0

Component NameW/T: EDC (Employee Data Change) Transaction = 0

Component NameW/T: EGC (Employee Group Change) Wizard/Transaction = 0

Component NameW/T: ERC (Job Changes) Wizard/Transaction = 2

Component NameW/T: HJC (Historical Job Change) Wizard/Transaction = 0

Component NameW/T: JED (Job End Date)  Transaction = 1

Component NameW/T: Leave of Absence Wizard/Transaction = 0

Component NameW/T: New Hire Wizard/Transaction = 1

Component NameW/T: PCM - Position Creation Maintenance = 0

Component NameW/T: ReAppointment Wizard/Transaction = 2

Component NameW/T: Separations Wizard/Transaction = 0

Component NameWatchfire Scan = 0

Component NamezzTR04-3 :: Transactions - Modify Employee Record = 0

Component NamezzTR04-6 :: Transactions - Work Schedule = 0

Component NamezzTR04-7 :: Transactions - Labor Distribution = 0

Component NamezzTR04-8 :: Transactions - Employee Data = 0
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Assigned ToHeadline Status Priority

Project: HR Front End

Component: Backend Data Change

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

Literal SQL Fixes Closed 3-Normal Queue6829 Aug-20-2009 8.00 0.00Closed Issue Release 5.14.2 HRFE – Production

1 Issues for Component: Backend Data Change Total Hours: 8.00 0.00
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Assigned ToHeadline Status Priority

Project: HR Front End

Component: ERV :: Audit Tab & Transaction Auditing Process

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

Audit Trail Missing Gridlines QA Completed 2-Give High Attention6830 Aug-20-2009 8.00 0.00HT - Shannon Ander Release 5.14.2 HRFE – Production

1 Issues for Component: ERV :: Audit Tab & Transaction Auditing Process Total Hours: 8.00 0.00
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Assigned ToHeadline Status Priority

Project: HR Front End

Component: ERV :: Timeline

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

Timeline: If a user used to own an employee via a job, the Timeline is not 

displaying the JOB bar for that job - only the Job Detail and LD data bars are 

showing

Ready for Retes 3-Normal Queue6473 Jun-04-2009 4.00 8.00QA - Debby Borg Release 5.14.2 TAM Analyst

1 Issues for Component: ERV :: Timeline Total Hours: 4.00 8.00
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Assigned ToHeadline Status Priority

Project: HR Front End

Component: W/T: Add A Job Wizard/Transaction

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

ADDJOB: If adding an HG job and creating a new position while in the 

wizard, the Hourly Rate field on the Job Data screen is not editable.

QA Completed 2-Give High Attention6832 Aug-20-2009 0.00 0.00HT - Shannon Ander Release 5.14.2 HRFE – Production

U:svoyles:HRFE user was able to start a second transaction for an employee 

who already had an open transaction.

Ready for Retes 2-Give High Attention6624 Jun-29-2009 8.00 8.00QA - Debby Borg Release 5.14.2 HRFE – Production

2 Issues for Component: W/T: Add A Job Wizard/Transaction Total Hours: 8.00 8.00

Page 6 of 10Issues by Component within Project Wednesday, August 26, 2009 4:41:59 PM



Assigned ToHeadline Status Priority

Project: HR Front End

Component: W/T: ERC (Job Changes) Wizard/Transaction

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

c: ayudt: 27861: ERC: Application trying to perform update to position 

CA0466 when tran is trying to create this new position

Ready for Test 3-Normal Queue6794 Aug-14-2009 16.00 8.00QA - Kathi Gorrell Release 5.14.2 HRFE – Production

c: randiz, mgaines: 35391, 45315: ERC: Backend Data change error on job 

comment

Test Unassigned Priority6826 Aug-20-2009 8.00 8.00QA - Debby Borg Release 5.14.2 HRFE – Production

2 Issues for Component: W/T: ERC (Job Changes) Wizard/Transaction Total Hours: 24.00 16.00
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Assigned ToHeadline Status Priority

Project: HR Front End

Component: W/T: JED (Job End Date)  Transaction

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

u: dougl: JED: 39228: Apply Error "Job Ending type has changed, was 6, 

now 5"

Ready for Test Unassigned Priority6816 Aug-19-2009 0.00 2.00QA - Kathi Gorrell Release 5.14.2 HRFE – Production

1 Issues for Component: W/T: JED (Job End Date)  Transaction Total Hours: 0.00 2.00
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Assigned ToHeadline Status Priority

Project: HR Front End

Component: W/T: New Hire Wizard/Transaction

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

U:acmpbell:NH:when hiring a student with citizenship already populated in 

Banner, the citizenship field in the HRFE does not display that existing value

QA Completed 1-Resolve Immediately6831 Aug-20-2009 8.00 2.00HT - Shannon Ander Release 5.14.2 HRFE – Production

1 Issues for Component: W/T: New Hire Wizard/Transaction Total Hours: 8.00 2.00
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Assigned ToHeadline Status Priority

Project: HR Front End

Component: W/T: ReAppointment Wizard/Transaction

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

C: mlschick: REA: User is not able to reappointment an employee to a 

previous job as it is not appearing in the list of available positions to 

reappoint.

QA Completed 2-Give High Attention6784 Aug-12-2009 8.00 8.00HT - Shannon Ander Release 5.14.2 HRFE – Production

U:dougl:REA:26114:(R44694 et al) NullPointer Exception appying simple 

REAPPT

Ready for Retes 3-Normal Queue6807 Aug-18-2009 16.00 8.00QA - Kathi Gorrell Release 5.14.2 HRFE – Production

2 Issues for Component: W/T: ReAppointment Wizard/Transaction Total Hours: 24.00 16.00
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