
Issues by Component for Project: HR Front End Maintenance

Report Sort Order: Project Component, Issue Priority, Issue Status, Issue Assigned To, Issue ID

Total Issues Reported 17

Included in this report:

Project Component Assigned ToStatus CategoryPriority

Issues Opened From: Oct 14, 2001 Through: Dec 14, 2010

SourceCycle

Component Name01 :: Initiate New Hire = 10

Component Name02 :: Separation = 0

Component Name03 :: Position Creation and Maintenance = 1

Component Name04 :: Add a Job = 1

Component Name05 :: Job End Date = 1

Component Name06 :: Employee Job Record Change = 1

Component Name07 :: Employee Data = 0

Component Name08 :: Historical Job Change = 0

Component Name09 :: Reappoint/Reactivate = 0

Component Name10 :: Labor Distributions = 0

Component Name11 :: Work Schedule Changes = 0

Component Name12 :: Employee Group Change = 0

Component Name13 :: Routing (& SendTo, ReqAcc, Return...) = 1

Component Name14 :: Security = 0

Component Name15 :: Security/Profile/Routing Administration = 0

Component Name16 :: User Preferences = 0

Component Name17 :: In/Out Boxes = 0

Component Name18 :: Employee Search = 0

Component Name19 :: Document Attachment = 0

Component Name20 :: Audit Trail = 0

Component Name21 :: Transaction History = 0

Component Name22 :: Timeline = 0

Component Name23 :: Graphic Interface = 0

Component Name24 :: Other = 1

Component Name25 :: Banner: Data/API/Gateway/Messaging = 0

Component Name26 :: Print Friendly View = 1

Component Name27 :: Default Earnings = 0

Component Name28 :: Dates and Contract Parameters = 0

Component NameQA - Debby Borg = 7

Component NameAnalyst Review = 0

Component NameDEV - Michael Astorina = 0

Component NameDEV - Jeff Heckel = 0

Component NameTAM - Dave Kittell = 0

Component NameQA - Kathi Gorrell = 0

Component NameClosed Issue = 7

Component NameDEV - Satya Kanda = 0

Component NameDEV - Anu Pardeshi = 0

Component NameDEV - Nyle Bolliger = 0

Component NameRejected Issues = 0

Component NameESC - Alison Campbell = 0

Component NameESC - Cheri Gorrell = 3

Component NameClosed = 7

Component NameHold = 6

Component NameQA Completed = 3

Component NameReady for Test = 1

Component NameChange Request = 0

Component NameDefect = 4

Component NameUnassigned Category = 13

Component NameCritical = 3

Component NameHigh = 3

Component NameLow = 0

Component NameNormal = 0

Component NameUnassigned Priority = 11

Component NameClient Request = 1

Component NameProduction = 4

Component NameQuality Assurance Testing = 1

Component NameRegression Testing = 4

Component NameUAT Testing = 5

Component NameUnassigned Source = 2

Patch 6.3.1 = 17
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Assigned ToHeadline Status Priority

Project: HR Front End Maintenance

Component: 01 :: Initiate New Hire

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

NH: SURS Pensionable Earnings will be capped at 106,000.  Plan codes need 
new default for SURS deduction effective 1/1/11

Ready for Test Critical8115 Nov-23-2010 0.00 0.00QA - Debby Borg Patch 6.3.1 Unassigned Source

Add a job Personnel Date Closed High8071 Nov-10-2010 8.00 8.00Closed Issue Patch 6.3.1 Regression Testing

C: arwa: NH: 187723: Bio Demo tab is not showing accordions past the 
Address Accordion

Closed Unassigned Priority8090 Nov-19-2010 8.00 8.00Closed Issue Patch 6.3.1 Production

C:amira: NH: Existing New Hire transactions for Non-Resident Aliens ~ Visa 
type is not being displayed in HRFE when entered in GOAINTL

Closed Unassigned Priority8116 Nov-24-2010 8.00 8.00Closed Issue Patch 6.3.1 Production

NH: dkittell: NH for police not getting right plan code on SURS deduction Hold Unassigned Priority8126 Dec-03-2010 0.00 0.00QA - Debby Borg Patch 6.3.1 Regression Testing

c: mtemple: ADD: 220967/223415: 500 error e-class displaying description 
leave category not matching

Hold Unassigned Priority8132 Dec-07-2010 0.00 0.00QA - Debby Borg Patch 6.3.1 Production

U: cmenacher: NH: On the New Hire forms tab, the SSA form is not required 
for the SA e-class employees

Hold Unassigned Priority8133 Dec-07-2010 0.00 0.00QA - Debby Borg Patch 6.3.1 Unassigned Source

UAT-6.3: JED: Job change information not retained on screen refresh after 
DP job is generated

QA Completed Unassigned Priority8081 Nov-12-2010 0.00 0.00ESC - Cheri Gorrell Patch 6.3.1 UAT Testing

01 :: Initiate New Hire - DEV environment - Apply error message for the 
second New Hire with the same position

QA Completed Unassigned Priority8123 Dec-02-2010 0.00 0.00ESC - Cheri Gorrell Patch 6.3.1 Quality Assurance Testing

Patch - 6.3.1 - Add a Job - Apply Error - C78717-01: Another incumbent has 
been put into this position since you initiated this transaction. Please go back 
through the wizard and select a different position.

QA Completed Unassigned Priority8134 Dec-08-2010 0.00 0.00ESC - Cheri Gorrell Patch 6.3.1 Regression Testing

10 Issues for Component: 01 :: Initiate New Hire Total Hours: 24.00 24.00
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Assigned ToHeadline Status Priority

Project: HR Front End Maintenance

Component: 03 :: Position Creation and Maintenance

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

ADD and PCM: You do not have the appropriate authorizations to access this 
position error

Closed Critical8082 Nov-12-2010 0.00 0.00Closed Issue Patch 6.3.1 Regression Testing

1 Issues for Component: 03 :: Position Creation and Maintenance Total Hours: 0.00 0.00
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Assigned ToHeadline Status Priority

Project: HR Front End Maintenance

Component: 04 :: Add a Job

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

UAT-6.3 C: sabacan: The Accrue Leave field for the E-Class of RA is to only 
editable at the campus apply stop

Closed Unassigned Priority8069 Nov-10-2010 8.00 8.00Closed Issue Patch 6.3.1 UAT Testing

1 Issues for Component: 04 :: Add a Job Total Hours: 8.00 8.00

Page 4 of 9Issues by Component within Project Tuesday, December 14, 2010 8:46:29 AM



Assigned ToHeadline Status Priority

Project: HR Front End Maintenance

Component: 05 :: Job End Date

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

UAT - 6.3: Job with End Date.  When doing an ERC then a JED to move End 
Date earlier, getting job not Active error

Hold High8077 Nov-12-2010 0.00 0.00QA - Debby Borg Patch 6.3.1 UAT Testing

1 Issues for Component: 05 :: Job End Date Total Hours: 0.00 0.00
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Assigned ToHeadline Status Priority

Project: HR Front End Maintenance

Component: 06 :: Employee Job Record Change

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

UAT - 6.3:u:dougl: retest of 7809 failed; two transactions proposing 
changes to same position resulting in two PTOT records

Hold Critical8023 Oct-19-2010 16.00 16.00QA - Debby Borg Patch 6.3.1 UAT Testing

1 Issues for Component: 06 :: Employee Job Record Change Total Hours: 16.00 16.00
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Assigned ToHeadline Status Priority

Project: HR Front End Maintenance

Component: 13 :: Routing (& SendTo, ReqAcc, Return...)

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

UAT-6.3U:lbleakney: RETURN: The Employee Group should be shown in the 
route stops

Closed Unassigned Priority8064 Nov-09-2010 0.00 0.00Closed Issue Patch 6.3.1 UAT Testing

1 Issues for Component: 13 :: Routing (& SendTo, ReqAcc, Return...) Total Hours: 0.00 0.00
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Assigned ToHeadline Status Priority

Project: HR Front End Maintenance

Component: 24 :: Other

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

C: sabacan: New job change reasons are going to production and the need 
to be limited to particular transaction types in HRFE

Hold Unassigned Priority8065 Nov-09-2010 0.00 0.00QA - Debby Borg Patch 6.3.1 Client Request

1 Issues for Component: 24 :: Other Total Hours: 0.00 0.00
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Assigned ToHeadline Status Priority

Project: HR Front End Maintenance

Component: 26 :: Print Friendly View

ID#
Date 

Opened Estimate Actual

Hours

Cycle Source

C:arwa:217006: Print Friendly View:  Accordions are missing from Print 
Friendly View - both ERV and Historical ERV

Closed High8091 Nov-19-2010 8.00 8.00Closed Issue Patch 6.3.1 Production

1 Issues for Component: 26 :: Print Friendly View Total Hours: 8.00 8.00
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