
Issues by Component for Project: AITS / HRFE_PARIS

Total Issues Reported 13

Included in this report:

Project Component Issue Assigned ToIssue Status Issue CategoryIssue Priority

Issues Opened From: Jan 01, 2001 Through: May 09, 2013

Issue SourceTarget Release

Component Name:  = 0

Component Name: 01. Initiate New Hire;02. Separation;03. Position Creation and Maintenance;04. Add a Job;05. 
Job End Date;06. Employee Job Record Change;09. Reappoint-Reactivate;HRFE = 0

Component Name: 01. Initiate New Hire;04. Add a Job;06. Employee Job Record Change;HRFE = 0

Component Name: 01. Initiate New Hire;04. Add a Job;HRFE = 0

Component Name: 01. Initiate New Hire;07. Employee Data;HRFE = 0

Component Name: 01. Initiate New Hire;24. Other = 0

Component Name: 02. Separation = 0

Component Name: 02. Separation;07. Employee Data;12. Employee Group Change;17. In-Out Boxes;HRFE = 0

Component Name: 03. Position Creation and Maintenance = 0

Component Name: 04. Add a Job;06. Employee Job Record Change = 0

Component Name: 04. Add a Job;09. Reappoint-Reactivate;HRFE = 0

Component Name: 04. Add a Job;HRFE = 0

Component Name: 05. Job End Date = 0

Component Name: 05. Job End Date;HRFE = 0

Component Name: 06. Employee Job Record Change = 0

Component Name: 06. Employee Job Record Change;07. Employee Data = 0

Component Name: 06. Employee Job Record Change;HRFE = 0

Component Name: 07. Employee Data = 0

Component Name: 07. Employee Data;HRFE = 0

Component Name: 08. Historical Job Change = 0

Component Name: 09. Reappoint-Reactivate;HRFE = 0

Component Name: 10. Labor Distributions = 0

Component Name: 10. Labor Distributions;HRFE = 0

Component Name: 11. Work Schedule Changes = 0

Component Name: 11. Work Schedule Changes;HRFE = 0

Component Name: 12. Employee Group Change = 0

Component Name: 12. Employee Group Change;13. Routing (& SendTo, ReqAcc, Return…) = 0

Component Name: 12. Employee Group Change;HRFE = 0

Component Name: 13. Routing (& SendTo, ReqAcc, Return…) = 0

Component Name: 13. Routing (& SendTo, ReqAcc, Return…);19. Document Attachment = 0

Component Name: 13. Routing (& SendTo, ReqAcc, Return…);HRFE = 0

Component Name: 14. Security = 0

Component Name: 15. Security-Profile-Routing Administration = 0

Component NameAnalyst Review = 0

Component NameCheri Gorrell = 13

Component NameClosed Issue = 0

Component NameDave Kittell = 0

Component NameDavid Kittell = 0

Component NameDebby Borg = 0

Component NameFeng Dong = 0

Component NameJeffery Heckel = 0

Component NameMark Thompson = 0

Component NameQA Specialist = 0

Component NameRejected Issue = 0

Component NameSatya Kanda = 0

Component NameClosed = 0

Component NameFixed = 0

Component NameNew = 0

Component NameOn Hold = 0

Component NameOpen = 0

Component NameQA Completed = 13

Component NameReady for Test = 0

Component NameRejected = 0

Component NameReview = 0

Component NameChange Request = 6

Component NameDefect = 0

Component NameDefect - Accessibility = 0

Component NameDefect - Cosmetic = 0

Component NameDefect - Functionality = 7

Component NameDefect - Messaging = 0

Component NameDefect - Performance = 0

Component NameDefect - Security = 0

Component NameUnassigned = 0

Component NameUnassigned Category = 0

Component Name1 - Critical = 0

Component Name1-Resolve Immediately = 1

Component Name2 - High = 0

Component Name2-Give High Priority = 2

Component Name3 - Normal = 0

Component Name3-Normal Queue = 0

Component Name4 - Low = 0

Component Name4-Low Priority = 0

Component Name5-Informational = 0

Component NameUnassigned Priority = 10

Component NameClient Request = 0

Component NameFireEyes;Testing - Manual = 0

Component NameProduction = 1

Component NameProduction;Testing - Manual = 0

Component NameQuality Assurance Testing = 0

Component NameRegression Testing = 0

Component NameTesting = 1

Component NameTesting - Manual = 11

Component NameTesting - Manual;Testing - QA = 0

Component NameTesting - Manual;Testing - Regression = 0

Component NameTesting - Regression = 0

Component NameTesting - UAT = 0

Component NameUAT Testing = 0

Component NameUnassigned Source = 0

Patch 7.1.2 = 13
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Component Name: 15. Security-Profile-Routing Administration;HRFE = 0

Component Name: 16. User Preferences = 0

Component Name: 16. User Preferences;HRFE = 0

Component Name: 17. In-Out Boxes = 0

Component Name: 17. In-Out Boxes;HRFE = 0

Component Name: 18. Employee Search = 0

Component Name: 19. Document Attachment = 0

Component Name: 19. Document Attachment;HRFE = 0

Component Name: 20. Audit Trail = 0

Component Name: 21. Transaction History = 0

Component Name: 22. Timeline = 0

Component Name: 23. Graphic Interface = 0

Component Name: 23. Graphic Interface;HRFE = 0

Component Name: 24. Other = 0

Component Name: 24. Other;HRFE = 0

Component Name: 25. Banner -- Data-API-Gateway-Messaging = 0

Component Name: 26. Print Friendly View = 0

Component Name: 27. Default Earnings = 0

Component Name: 28. Dates and Contract Parameters = 0

Component Name: 28. Dates and Contract Parameters;HRFE = 0

Component Name: All Components = 0

Component Name: All Components;HRFE = 0

Component Name: Example Project Component for the PARIS project = 0

Component Name: HRFE = 0

Component Name: HRFE;PARIS = 0

Component Name: PARIS = 0

Component Name: PARIS Accessibility = 0

Component Name: PARIS-Developer Tools = 0

Component Name: PARIS-Employee Search = 0

Component Name: PARIS-ERV = 0

Component Name: PARIS-In Out Boxes = 0

Component NameHRFE: 01. Initiate New Hire = 2

Component NameHRFE: 01. Initiate New Hire;02. Separation;04. Add a Job;05. Job End Date;06. Employee Job 
Record Change;09. Reappoint-Reactivate;HRFE = 1

Component NameHRFE: 01. Initiate New Hire;04. Add a Job = 1

Component NameHRFE: 01. Initiate New Hire;HRFE = 4

Component NameHRFE: 02. Separation;HRFE = 1

Component NameHRFE: 03. Position Creation and Maintenance;HRFE = 1

Component NameHRFE: 04. Add a Job = 1

Component NameHRFE: 09. Reappoint-Reactivate = 1

Component NameHRFE: 14. Security;HRFE = 1
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Report Sort Order: Project Component, Issue Priority, Issue Status, Issue Assigned To, Issue ID
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 01. Initiate New Hire

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

NewHire:  Error at Apply stop:  Error applying JobAssignment information to Banner QA Completed 1-Resolve Immediately8464 Apr 18, 2013Patch 7.1.2 Testing - ManualCheri Gorrell

NEW HIRE/ADD JOB:529758: Remove the "Select One" functionality from the 
Position ORG when creating a new position.

QA Completed 2-Give High Priority8452 Mar 18, 2013Patch 7.1.2 Testing - ManualCheri Gorrell

2 Issues for Component: HRFE: 01. Initiate New Hire Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 01. Initiate New Hire;02. Separation;04. Add a Job;05. Job End Date;06. Employee Job Record Change

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

CR: Update Job Change Reason Codes QA Completed Unassigned Priority8457 Apr 08, 2013Patch 7.1.2 Testing - ManualCheri Gorrell

1 Issues for Component: HRFE: 01. Initiate New Hire;02. Separation;04. Add a Job;05. Job End Date;06. Emplo Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 01. Initiate New Hire;04. Add a Job

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

ADD JOB and NEW HIRE: When creating new position, getting incorrect info 
message about Org Transfer when selecting Position Budget Org value

QA Completed Unassigned Priority8445 Feb 21, 2013Patch 7.1.2 Testing - ManualCheri Gorrell

1 Issues for Component: HRFE: 01. Initiate New Hire;04. Add a Job Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 01. Initiate New Hire;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

PERFORMANCE: Need to investigate New Hire Password Reset QA Completed Unassigned Priority8325 Feb 15, 2012Patch 7.1.2 TestingCheri Gorrell

CR: New Hire email updates are needed for UIUC and UIS phone numbers and the 
timeframe for the ethics training

QA Completed Unassigned Priority8451 Mar 13, 2013Patch 7.1.2 Testing - ManualCheri Gorrell

CR: Prod: NH: Change the symbol from "+" to "*" for ANCRA Training on the New 
Hire forms tab

QA Completed Unassigned Priority8454 Mar 20, 2013Patch 7.1.2 Testing - ManualCheri Gorrell

CR: Prod: NH: Change the wording for the "+" symbol on the New Hire email QA Completed Unassigned Priority8455 Mar 20, 2013 1.00 1.00Patch 7.1.2 Testing - ManualCheri Gorrell

4 Issues for Component: HRFE: 01. Initiate New Hire;HRFE Total Hours: 1.00 1.00
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 02. Separation;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

Prod: All Campuses: SEP: New Termination Codes have been added in Banner 
however HRFE has not been updated to accommodate these new codes.

QA Completed Unassigned Priority8449 Mar 11, 2013Patch 7.1.2 Testing - ManualCheri Gorrell

1 Issues for Component: HRFE: 02. Separation;HRFE Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 03. Position Creation and Maintenance;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

CR: Add Soc Code functionality QA Completed Unassigned Priority8450 Mar 13, 2013Patch 7.1.2 Testing - ManualCheri Gorrell

1 Issues for Component: HRFE: 03. Position Creation and Maintenance;HRFE Total Hours:

Page 9 of 13Issues by Component within Project Thursday, May 09, 2013 4:00:35 PM



Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 04. Add a Job

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

Add Job and New Hire: Grad tuition and fee eligibility error message appears when 
it should not

QA Completed Unassigned Priority8444 Feb 21, 2013Patch 7.1.2 Testing - ManualCheri Gorrell

1 Issues for Component: HRFE: 04. Add a Job Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 09. Reappoint-Reactivate

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

U:REAP:dougl:539015: When changing Default Earnings Hours/Units or Special 
Rate amount, the Effective Date of the Earnings is not updating

QA Completed 2-Give High Priority8460 Apr 12, 2013Patch 7.1.2 ProductionCheri Gorrell

1 Issues for Component: HRFE: 09. Reappoint-Reactivate Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 14. Security;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

U: cmenache: User took ownership of a transaction that was generated for him QA Completed Unassigned Priority8438 Jan 08, 2013Patch 7.1.2 Testing - ManualCheri Gorrell

1 Issues for Component: HRFE: 14. Security;HRFE Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 14. Security;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source
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