
Issues by Component for Project: AITS / HRFE_PARIS

Total Issues Reported 8

Included in this report:

Project Component Issue Assigned ToIssue Status Issue CategoryIssue Priority

Issues Opened From: Jan 01, 2001 Through: Sep 03, 2014

Issue SourceTarget Release

Component Name:  = 0

Component Name: 01. Initiate New Hire = 0

Component Name: 01. Initiate New Hire;02. Separation;03. Position Creation and Maintenance;04. Add a Job;05. 
Job End Date;06. Employee Job Record Change;09. Reappoint-Reactivate;HRFE = 0

Component Name: 01. Initiate New Hire;02. Separation;04. Add a Job;05. Job End Date;06. Employee Job 
Record Change;09. Reappoint-Reactivate;HRFE = 0

Component Name: 01. Initiate New Hire;04. Add a Job = 0

Component Name: 01. Initiate New Hire;04. Add a Job;06. Employee Job Record Change;09. Reappoint-
Reactivate;HRFE = 0

Component Name: 01. Initiate New Hire;04. Add a Job;06. Employee Job Record Change;HRFE = 0

Component Name: 01. Initiate New Hire;04. Add a Job;HRFE = 0

Component Name: 01. Initiate New Hire;07. Employee Data;HRFE = 0

Component Name: 01. Initiate New Hire;24. Other = 0

Component Name: 01. Initiate New Hire;HRFE = 0

Component Name: 02. Separation = 0

Component Name: 02. Separation;07. Employee Data;12. Employee Group Change;17. In-Out Boxes;HRFE = 0

Component Name: 02. Separation;HRFE = 0

Component Name: 03. Position Creation and Maintenance = 0

Component Name: 03. Position Creation and Maintenance;04. Add a Job;06. Employee Job Record Change;09. 
Reappoint-Reactivate;HRFE = 0

Component Name: 03. Position Creation and Maintenance;04. Add a Job;HRFE = 0

Component Name: 03. Position Creation and Maintenance;06. Employee Job Record Change = 0

Component Name: 03. Position Creation and Maintenance;23. Graphic Interface = 0

Component Name: 03. Position Creation and Maintenance;HRFE = 0

Component Name: 04. Add a Job;06. Employee Job Record Change;09. Reappoint-Reactivate;10. Labor 
Distributions;HRFE = 0

Component Name: 04. Add a Job;06. Employee Job Record Change;09. Reappoint-Reactivate;HRFE = 0

Component Name: 04. Add a Job;06. Employee Job Record Change;HRFE = 0

Component Name: 04. Add a Job;09. Reappoint-Reactivate;HRFE = 0

Component Name: 04. Add a Job;14. Security;HRFE = 0

Component Name: 05. Job End Date = 0

Component Name: 05. Job End Date;HRFE = 0

Component Name: 06. Employee Job Record Change = 0

Component Name: 06. Employee Job Record Change;07. Employee Data;HRFE = 0

Component Name: 06. Employee Job Record Change;09. Reappoint-Reactivate;HRFE = 0

Component Name: 06. Employee Job Record Change;10. Labor Distributions;HRFE = 0

Component Name: 06. Employee Job Record Change;13. Routing (& SendTo, ReqAcc, Return…) = 0

Component Name: 06. Employee Job Record Change;HRFE = 0

Component Name: 07. Employee Data = 0

Component Namecgorrell = 7

Component Nameclosed = 0

Component Namedkittell = 0

Component Namejheckel = 0

Component Namelcphilli = 1

Component Namerejected = 0

Component Nameskanda = 0

Component Nametamanalyst = 0

Component Namethompso4 = 0

Component NameClosed = 0

Component NameNew = 0

Component NameOn Hold = 0

Component NameOpen = 0

Component NameQA Completed = 8

Component NameRejected = 0

Component NameReview = 0

Component NameChange Request = 0

Component NameDefect = 0

Component NameDefect - Accessibility = 0

Component NameDefect - Cosmetic = 0

Component NameDefect - Functionality = 8

Component NameDefect - Messaging = 0

Component NameDefect - Performance = 0

Component NameDefect - Security = 0

Component NameUnassigned = 0

Component NameUnassigned Category = 0

Component Name1 - Critical = 0

Component Name1-Resolve Immediately = 2

Component Name2 - High = 0

Component Name2-Give High Priority = 1

Component Name3 - Normal = 0

Component Name3-Normal Queue = 2

Component Name4 - Low = 0

Component Name4-Low Priority = 0

Component Name5-Informational = 0

Component NameUnassigned Priority = 3

Component NameClient Request = 0

Component NameFireEyes;Testing - Manual = 0

Component NameProduction = 2

Component NameProduction;Testing - Manual = 0

Component NameQuality Assurance Testing = 0

Component NameRegression Testing = 0

Component NameTesting = 0

Component NameTesting - Manual = 6

Component NameTesting - Manual;Testing - QA = 0

Component NameTesting - Manual;Testing - Regression = 0

Component NameTesting - Regression = 0

Component NameTesting - UAT = 0

Component NameTesting - Vulnerability = 0

Component NameUAT Testing = 0

Component NameUnassigned Source = 0

Patch 8.5.0 = 8
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Component Name: 07. Employee Data;12. Employee Group Change;HRFE = 0

Component Name: 07. Employee Data;HRFE = 0

Component Name: 08. Historical Job Change = 0

Component Name: 08. Historical Job Change;HRFE = 0

Component Name: 09. Reappoint-Reactivate = 0

Component Name: 09. Reappoint-Reactivate;HRFE = 0

Component Name: 10. Labor Distributions;HRFE = 0

Component Name: 11. Work Schedule Changes = 0

Component Name: 11. Work Schedule Changes;HRFE = 0

Component Name: 12. Employee Group Change = 0

Component Name: 12. Employee Group Change;13. Routing (& SendTo, ReqAcc, Return…) = 0

Component Name: 12. Employee Group Change;HRFE = 0

Component Name: 13. Routing (& SendTo, ReqAcc, Return…) = 0

Component Name: 13. Routing (& SendTo, ReqAcc, Return…);19. Document Attachment;HRFE = 0

Component Name: 13. Routing (& SendTo, ReqAcc, Return…);20. Audit Trail = 0

Component Name: 13. Routing (& SendTo, ReqAcc, Return…);HRFE = 0

Component Name: 14. Security = 0

Component Name: 14. Security;HRFE = 0

Component Name: 15. Security-Profile-Routing Administration = 0

Component Name: 15. Security-Profile-Routing Administration;HRFE = 0

Component Name: 16. User Preferences = 0

Component Name: 16. User Preferences;HRFE = 0

Component Name: 17. In-Out Boxes = 0

Component Name: 17. In-Out Boxes;HRFE = 0

Component Name: 18. Employee Search = 0

Component Name: 18. Employee Search;Accessibility;HRFE;HRFE Accessibility = 0

Component Name: 18. Employee Search;HRFE = 0

Component Name: 19. Document Attachment = 0

Component Name: 19. Document Attachment;HRFE = 0

Component Name: 20. Audit Trail = 0

Component Name: 21. Transaction History = 0

Component Name: 22. Timeline = 0

Component Name: 22. Timeline;HRFE = 0

Component Name: 23. Graphic Interface = 0

Component Name: 23. Graphic Interface;All Components;HRFE = 0

Component Name: 23. Graphic Interface;HRFE = 0

Component Name: 23. Graphic Interface;HRFE;HRFE Accessibility = 0

Component Name: 24. Other = 0

Component Name: 24. Other;HRFE = 0

Component Name: 25. Banner -- Data-API-Gateway-Messaging = 0

Component Name: 26. Print Friendly View = 0

Component Name: 26. Print Friendly View;HRFE = 0

Component Name: 27. Default Earnings;HRFE = 0

Component Name: 28. Dates and Contract Parameters = 0

Component Name: 28. Dates and Contract Parameters;HRFE = 0

Component Name: Accessibility;PARIS;PARIS Accessibility;PARIS-Developer Tools = 0

Component Name: Accessibility;PARIS;PARIS Accessibility;PARIS-Employee Search = 0
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Report Sort Order: Project Component, Issue Priority, Issue Status, Issue Assigned To, Issue ID

Component Name: Accessibility;PARIS;PARIS Accessibility;PARIS-ERV = 0

Component Name: Accessibility;PARIS;PARIS Accessibility;PARIS-In Out Boxes = 0

Component Name: All Components = 0

Component Name: All Components;HRFE = 0

Component Name: Example Project Component for the PARIS project = 0

Component Name: HRFE = 0

Component Name: HRFE;PARIS = 0

Component Name: PARIS = 0

Component Name: PARIS Accessibility = 0

Component Name: PARIS-ERV = 0

Component NameHRFE: 04. Add a Job = 1

Component NameHRFE: 04. Add a Job;05. Job End Date = 1

Component NameHRFE: 04. Add a Job;09. Reappoint-Reactivate = 1

Component NameHRFE: 04. Add a Job;HRFE = 1

Component NameHRFE: 05. Job End Date;07. Employee Data = 1

Component NameHRFE: 10. Labor Distributions = 1

Component NameHRFE: 27. Default Earnings = 2
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 04. Add a Job

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

REAP: if user reappoints a job with an End Date and inserts an ERC in the middle 
via a 2nd component, HRFE isn't updating the T record in Banner with the ERC data

QA Completed 1-Resolve Immediately8354 May 04, 2012Patch 8.5.0 Testing - Manualcgorrell

1 Issues for Component: HRFE: 04. Add a Job Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 04. Add a Job;05. Job End Date

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

U:novakofs:ADD/END: Transaction will save, route and apply with a Job Change 
Reason of 'Select One'. This option should be eliminated from the drop-down list of 
values after one is selected

QA Completed Unassigned Priority8550 May 13, 2014 6.00Patch 8.5.0 Productioncgorrell

1 Issues for Component: HRFE: 04. Add a Job;05. Job End Date Total Hours: 6.00
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 04. Add a Job;09. Reappoint-Reactivate

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

bethburd: ALPHA: REAPPT + ADD - Default Earnings weren't updating QA Completed Unassigned Priority8549 May 08, 2014Patch 8.5.0 Testing - Manuallcphilli

1 Issues for Component: HRFE: 04. Add a Job;09. Reappoint-Reactivate Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 04. Add a Job;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

S: msmit2: ADD: Prevent user from continuing with a transaction if invalid Fund 
Code is entered

QA Completed Unassigned Priority8527 Jan 31, 2014Patch 8.5.0 Testing - Manualcgorrell

1 Issues for Component: HRFE: 04. Add a Job;HRFE Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 05. Job End Date;07. Employee Data

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

U:mswright:END/EMP:689300/708585/702115: END + EMP when payroll runs mid-
transaction causing job to end sooner than proposed

QA Completed 1-Resolve Immediately8557 Jun 26, 2014Patch 8.5.0 Testing - Manualcgorrell

1 Issues for Component: HRFE: 05. Job End Date;07. Employee Data Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 10. Labor Distributions

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

LD Encumbrance data being pulled from previous fiscal year for new LD set QA Completed 3-Normal Queue8563 Aug 15, 2014Patch 8.5.0 Testing - Manualcgorrell

1 Issues for Component: HRFE: 10. Labor Distributions Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 27. Default Earnings

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

ERC: Default Earnings: if an RP (regular pay) earn code is initially selected as a new 
code, then a different one is selected instead, HRFE is proposing an End Date to the 
existing RP earn code

QA Completed 2-Give High Priority8555 Jun 11, 2014Patch 8.5.0 Testing - Manualcgorrell

U:dougl:649885:ERC: Default Earnings 'Remove' button should be disabled for paid-
on Earn Code records. It should remain enabled for new/proposed Codes and 
records not yet paid on.

QA Completed 3-Normal Queue8518 Dec 12, 2013Patch 8.5.0 Productioncgorrell

2 Issues for Component: HRFE: 27. Default Earnings Total Hours:
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