
Issues by Component for Project: AITS / HRFE_PARIS

Total Issues Reported 10

Included in this report:

Project Component Issue Assigned ToIssue Status Issue CategoryIssue Priority

Issues Opened From: Jan 15, 2001 Through: Jan 15, 2014

Issue SourceTarget Release

Component Name:  = 0

Component Name: 01. Initiate New Hire;02. Separation;03. Position Creation and Maintenance;04. Add a Job;05. 
Job End Date;06. Employee Job Record Change;09. Reappoint-Reactivate;HRFE = 0

Component Name: 01. Initiate New Hire;02. Separation;04. Add a Job;05. Job End Date;06. Employee Job 
Record Change;09. Reappoint-Reactivate;HRFE = 0

Component Name: 01. Initiate New Hire;04. Add a Job = 0

Component Name: 01. Initiate New Hire;04. Add a Job;06. Employee Job Record Change;HRFE = 0

Component Name: 01. Initiate New Hire;04. Add a Job;HRFE = 0

Component Name: 01. Initiate New Hire;07. Employee Data;HRFE = 0

Component Name: 01. Initiate New Hire;24. Other = 0

Component Name: 01. Initiate New Hire;HRFE = 0

Component Name: 02. Separation = 0

Component Name: 02. Separation;07. Employee Data;12. Employee Group Change;17. In-Out Boxes;HRFE = 0

Component Name: 03. Position Creation and Maintenance = 0

Component Name: 03. Position Creation and Maintenance;HRFE = 0

Component Name: 04. Add a Job = 0

Component Name: 04. Add a Job;06. Employee Job Record Change;HRFE = 0

Component Name: 04. Add a Job;09. Reappoint-Reactivate;HRFE = 0

Component Name: 04. Add a Job;14. Security;HRFE = 0

Component Name: 04. Add a Job;HRFE = 0

Component Name: 05. Job End Date = 0

Component Name: 05. Job End Date;HRFE = 0

Component Name: 06. Employee Job Record Change = 0

Component Name: 06. Employee Job Record Change;07. Employee Data;HRFE = 0

Component Name: 06. Employee Job Record Change;09. Reappoint-Reactivate;HRFE = 0

Component Name: 06. Employee Job Record Change;10. Labor Distributions;HRFE = 0

Component Name: 06. Employee Job Record Change;HRFE = 0

Component Name: 07. Employee Data = 0

Component Name: 07. Employee Data;HRFE = 0

Component Name: 08. Historical Job Change = 0

Component Name: 08. Historical Job Change;HRFE = 0

Component Name: 09. Reappoint-Reactivate = 0

Component Name: 10. Labor Distributions = 0

Component Name: 10. Labor Distributions;HRFE = 0

Component Name: 11. Work Schedule Changes = 0

Component Name: 11. Work Schedule Changes;HRFE = 0

Component Name: 12. Employee Group Change;13. Routing (& SendTo, ReqAcc, Return…) = 0

Component Name: 12. Employee Group Change;HRFE = 0

Component NameAnalyst Review = 1

Component NameCheri Gorrell = 0

Component NameClosed Issue = 3

Component NameDave Kittell = 0

Component NameDavid Kittell = 0

Component NameDebby Borg = 5

Component NameJeffery Heckel = 0

Component NameMark Thompson = 0

Component NameQA Specialist = 1

Component NameRejected Issue = 0

Component NameSatya Kanda = 0

Component NameClosed = 3

Component NameFixed = 1

Component NameNew = 0

Component NameOn Hold = 0

Component NameOpen = 0

Component NameReady for Test = 6

Component NameRejected = 0

Component NameReview = 0

Component NameChange Request = 2

Component NameDefect = 0

Component NameDefect - Accessibility = 0

Component NameDefect - Cosmetic = 0

Component NameDefect - Functionality = 8

Component NameDefect - Messaging = 0

Component NameDefect - Performance = 0

Component NameDefect - Security = 0

Component NameUnassigned = 0

Component NameUnassigned Category = 0

Component Name1 - Critical = 0

Component Name1-Resolve Immediately = 0

Component Name2 - High = 0

Component Name2-Give High Priority = 1

Component Name3 - Normal = 0

Component Name3-Normal Queue = 4

Component Name4 - Low = 0

Component Name4-Low Priority = 0

Component Name5-Informational = 0

Component NameUnassigned Priority = 5

Component Name = 0

Component NameClient Request = 0

Component NameFireEyes;Testing - Manual = 0

Component NameProduction = 4

Component NameProduction;Testing - Manual = 0

Component NameQuality Assurance Testing = 0

Component NameRegression Testing = 0

Component NameTesting = 0

Component NameTesting - Manual = 5

Component NameTesting - Manual;Testing - QA = 0

Component NameTesting - Manual;Testing - Regression = 0

Component NameTesting - Regression = 0

Component NameTesting - UAT = 1

Component NameTesting - Vulnerability = 0

Component NameUAT Testing = 0

Component NameUnassigned Source = 0

Patch 8.2.0 = 10
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Component Name: 13. Routing (& SendTo, ReqAcc, Return…) = 0

Component Name: 13. Routing (& SendTo, ReqAcc, Return…);19. Document Attachment;HRFE = 0

Component Name: 13. Routing (& SendTo, ReqAcc, Return…);HRFE = 0

Component Name: 14. Security = 0

Component Name: 14. Security;HRFE = 0

Component Name: 15. Security-Profile-Routing Administration = 0

Component Name: 15. Security-Profile-Routing Administration;HRFE = 0

Component Name: 16. User Preferences = 0

Component Name: 16. User Preferences;HRFE = 0

Component Name: 17. In-Out Boxes = 0

Component Name: 17. In-Out Boxes;HRFE = 0

Component Name: 18. Employee Search = 0

Component Name: 18. Employee Search;HRFE = 0

Component Name: 19. Document Attachment = 0

Component Name: 19. Document Attachment;HRFE = 0

Component Name: 20. Audit Trail = 0

Component Name: 21. Transaction History = 0

Component Name: 22. Timeline = 0

Component Name: 22. Timeline;HRFE = 0

Component Name: 23. Graphic Interface = 0

Component Name: 23. Graphic Interface;All Components;HRFE = 0

Component Name: 23. Graphic Interface;HRFE = 0

Component Name: 24. Other = 0

Component Name: 24. Other;HRFE = 0

Component Name: 25. Banner -- Data-API-Gateway-Messaging = 0

Component Name: 26. Print Friendly View = 0

Component Name: 26. Print Friendly View;HRFE = 0

Component Name: 27. Default Earnings = 0

Component Name: 28. Dates and Contract Parameters = 0

Component Name: 28. Dates and Contract Parameters;HRFE = 0

Component Name: Accessibility;PARIS;PARIS Accessibility;PARIS-Developer Tools = 0

Component Name: Accessibility;PARIS;PARIS Accessibility;PARIS-Employee Search = 0

Component Name: Accessibility;PARIS;PARIS Accessibility;PARIS-ERV = 0

Component Name: Accessibility;PARIS;PARIS Accessibility;PARIS-In Out Boxes = 0

Component Name: All Components = 0

Component Name: All Components;HRFE = 0

Component Name: Example Project Component for the PARIS project = 0

Component Name: HRFE;PARIS = 0

Component Name: PARIS Accessibility = 0

Component Name: PARIS-ERV = 0

Component NameHRFE: 01. Initiate New Hire = 1

Component NameHRFE: 02. Separation;HRFE = 1

Component NameHRFE: 06. Employee Job Record Change;13. Routing (& SendTo, ReqAcc, Return…) = 1

Component NameHRFE: 09. Reappoint-Reactivate;HRFE = 1

Component NameHRFE: 12. Employee Group Change = 1

Component NameHRFE: HRFE = 2

Component NamePARIS: PARIS = 3
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Report Sort Order: Project Component, Issue Priority, Issue Status, Issue Assigned To, Issue ID
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 01. Initiate New Hire

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

U:dougl:654055:NH: NH Trans should never change to EGC Transaction Type; 
'Route as EGC' button is appearing when an ERC is added; this button should never 
appear

Ready for Test 2-Give High Priority8521 Jan 07, 2014Patch 8.2.0 ProductionDebby Borg

1 Issues for Component: HRFE: 01. Initiate New Hire Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 02. Separation;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

U:CR: cmenache: SEP: New Termination reason code TF needs to be available for 
A, B, C & D E-Goups

Ready for Test Unassigned Priority8522 Jan 07, 2014Patch 8.2.0 Testing - ManualDebby Borg

1 Issues for Component: HRFE: 02. Separation;HRFE Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 06. Employee Job Record Change;13. Routing (& SendTo, ReqAcc, Return…)

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

U:dougl:650635:ERC: If an ERC Effective Date = Effective Date of an existing Job 
Detail record in Banner, user gets stuck with "proposed change" error and cannot 
route

Ready for Test 3-Normal Queue8515 Dec 12, 2013Patch 8.2.0 ProductionDebby Borg

1 Issues for Component: HRFE: 06. Employee Job Record Change;13. Routing (& SendTo, ReqAcc, Return…) Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 09. Reappoint-Reactivate;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

CR: REA: Job Change Reason Codes that need to be available at the Campus Apply 
stop

Ready for Test Unassigned Priority8514 Dec 10, 2013Patch 8.2.0 Testing - ManualDebby Borg

1 Issues for Component: HRFE: 09. Reappoint-Reactivate;HRFE Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 12. Employee Group Change

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

U:dougl:EGC:645977: SSN was masked at a post apply stop for Doug; a check to 
validate SSN was done after he expanded Bio/Demo tab and failed as SSN is not 
numeric when masked

Ready for Test Unassigned Priority8523 Jan 10, 2014Patch 8.2.0 Testing - ManualDebby Borg

1 Issues for Component: HRFE: 12. Employee Group Change Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

Remove CSE as a transaction type from the transaction type enum and the 
hrfe.t_tran_type table.

Fixed Unassigned Priority8505 Nov 20, 2013Patch 8.2.0 Testing - ManualAnalyst Review

C: Payroll: SEP Defect: Return button not working at Campus Pay stop: Was 
working prior to 8.1.

Ready for Test Unassigned Priority8520 Jan 07, 2014Patch 8.2.0 Testing - ManualQA Specialist

2 Issues for Component: HRFE: HRFE Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: PARIS: PARIS

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

Calculate Dollar Amount and add to Amount Totals when PHREARN_AMT hasn't 
been calculated by CALC

Closed 3-Normal Queue8382 Aug 14, 2012Patch 8.2.0 Testing - UATClosed Issue

Apply Error CPA - Using Incorrect effective dated earnings Closed 3-Normal Queue8508 Nov 26, 2013Patch 8.2.0 ProductionClosed Issue

ORG earn code read-only and cannot be updated by user in CPA Closed 3-Normal Queue8516 Dec 12, 2013Patch 8.2.0 ProductionClosed Issue

3 Issues for Component: PARIS: PARIS Total Hours:
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