
Issues by Component for Project: AITS / HRFE_PARIS

Total Issues Reported 30

Included in this report:

Project Component Issue Assigned ToIssue Status Issue CategoryIssue Priority

Issues Opened From: Feb 19, 2000 Through: Feb 18, 2013

Issue SourceTarget Release

Component Name:  = 0

Component Name: 01. Initiate New Hire;04. Add a Job = 0

Component Name: 01. Initiate New Hire;04. Add a Job;06. Employee Job Record Change;HRFE = 0

Component Name: 01. Initiate New Hire;04. Add a Job;HRFE = 0

Component Name: 01. Initiate New Hire;07. Employee Data;HRFE = 0

Component Name: 01. Initiate New Hire;24. Other = 0

Component Name: 02. Separation = 0

Component Name: 02. Separation;07. Employee Data;12. Employee Group Change;17. In-Out Boxes;HRFE = 0

Component Name: 02. Separation;HRFE = 0

Component Name: 03. Position Creation and Maintenance = 0

Component Name: 04. Add a Job;09. Reappoint-Reactivate;HRFE = 0

Component Name: 05. Job End Date = 0

Component Name: 06. Employee Job Record Change = 0

Component Name: 07. Employee Data = 0

Component Name: 08. Historical Job Change = 0

Component Name: 09. Reappoint-Reactivate = 0

Component Name: 10. Labor Distributions = 0

Component Name: 10. Labor Distributions;HRFE = 0

Component Name: 11. Work Schedule Changes = 0

Component Name: 11. Work Schedule Changes;HRFE = 0

Component Name: 12. Employee Group Change;13. Routing (& SendTo, ReqAcc, Return…) = 0

Component Name: 13. Routing (& SendTo, ReqAcc, Return…) = 0

Component Name: 13. Routing (& SendTo, ReqAcc, Return…);19. Document Attachment = 0

Component Name: 13. Routing (& SendTo, ReqAcc, Return…);HRFE = 0

Component Name: 14. Security = 0

Component Name: 14. Security;HRFE = 0

Component Name: 15. Security-Profile-Routing Administration = 0

Component Name: 15. Security-Profile-Routing Administration;HRFE = 0

Component Name: 16. User Preferences = 0

Component Name: 17. In-Out Boxes = 0

Component Name: 17. In-Out Boxes;HRFE = 0

Component Name: 18. Employee Search = 0

Component Name: 19. Document Attachment = 0

Component Name: 19. Document Attachment;HRFE = 0

Component NameAnalyst Review = 0

Component NameCheri Gorrell = 30

Component NameClosed Issue = 0

Component NameDave Kittell = 0

Component NameDavid Kittell = 0

Component NameDebby Borg = 0

Component NameFeng Dong = 0

Component NameJeffery Heckel = 0

Component NameMark Thompson = 0

Component NameRejected Issue = 0

Component NameSatya Kanda = 0

Component NameClosed = 0

Component NameFixed = 0

Component NameNew = 0

Component NameOn Hold = 0

Component NameOpen = 0

Component NameQA Completed = 29

Component NameReady for Test = 1

Component NameRejected = 0

Component NameReview = 0

Component NameChange Request = 8

Component NameDefect = 5

Component NameDefect - Accessibility = 0

Component NameDefect - Cosmetic = 0

Component NameDefect - Functionality = 16

Component NameDefect - Messaging = 0

Component NameDefect - Performance = 0

Component NameDefect - Security = 1

Component NameUnassigned = 0

Component NameUnassigned Category = 0

Component Name1 - Critical = 0

Component Name1-Resolve Immediately = 1

Component Name2 - High = 4

Component Name2-Give High Priority = 2

Component Name3 - Normal = 1

Component Name3-Normal Queue = 1

Component Name4 - Low = 0

Component Name4-Low Priority = 0

Component Name5-Informational = 0

Component NameUnassigned Priority = 21

Component NameClient Request = 6

Component NameFireEyes;Testing - Manual = 0

Component NameProduction = 9

Component NameProduction;Testing - Manual = 1

Component NameQuality Assurance Testing = 0

Component NameRegression Testing = 1

Component NameTesting = 1

Component NameTesting - Manual = 10

Component NameTesting - Manual;Testing - QA = 0

Component NameTesting - Manual;Testing - Regression = 1

Component NameTesting - Regression = 0

Component NameTesting - UAT = 0

Component NameUAT Testing = 0

Component NameUnassigned Source = 1

Release 7.1 = 30
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Report Sort Order: Project Component, Issue Priority, Issue Status, Issue Assigned To, Issue ID

Component Name: 20. Audit Trail = 0

Component Name: 21. Transaction History = 0

Component Name: 22. Timeline = 0

Component Name: 23. Graphic Interface = 0

Component Name: 23. Graphic Interface;HRFE = 0

Component Name: 25. Banner -- Data-API-Gateway-Messaging = 0

Component Name: 26. Print Friendly View = 0

Component Name: 27. Default Earnings = 0

Component Name: 28. Dates and Contract Parameters = 0

Component Name: All Components = 0

Component NameHRFE: 01. Initiate New Hire = 1

Component NameHRFE: 01. Initiate New Hire;HRFE = 6

Component NameHRFE: 03. Position Creation and Maintenance;HRFE = 1

Component NameHRFE: 04. Add a Job = 2

Component NameHRFE: 04. Add a Job;HRFE = 2

Component NameHRFE: 05. Job End Date;HRFE = 1

Component NameHRFE: 06. Employee Job Record Change;HRFE = 4

Component NameHRFE: 09. Reappoint-Reactivate;HRFE = 1

Component NameHRFE: 12. Employee Group Change = 1

Component NameHRFE: 12. Employee Group Change;HRFE = 1

Component NameHRFE: 24. Other = 1

Component NameHRFE: 24. Other;HRFE = 4

Component NameHRFE: 28. Dates and Contract Parameters;HRFE = 1

Component NameHRFE: All Components;HRFE = 1

Component NameHRFE: HRFE = 3
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 01. Initiate New Hire

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

c: hanyzew: JED/SEP: 185292: DP Job LD effective date did not equal DP job begin 
date

QA Completed 2 - High7953 Sep 29, 2010 0.00 24.00Release 7.1 ProductionCheri Gorrell

1 Issues for Component: HRFE: 01. Initiate New Hire Total Hours: 0.00 24.00
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 01. Initiate New Hire;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

CR: CR837 HRFE NH Form Status QA Completed 2 - High8179 Feb 21, 2011 40.00 40.00Release 7.1 Client RequestCheri Gorrell

ERC-Changed the Pclass on a position and the pclass on the job did not appear in 
green

QA Completed 3 - Normal8244 Jul 06, 2011 0.00 0.00Release 7.1 Regression TestingCheri Gorrell

IE9 - mindy:NH:Unable to create NH trans in IE9 when match to existing record 
HRFE throws "Exact match to SSN…..and not selected" error.

QA Completed Unassigned Priority8257 Jul 27, 2011 0.00 0.00Release 7.1 ProductionCheri Gorrell

U: R861235:Security: apendle/nicku: View only access in HRFE allows HRFE user to 
initiate transactions for SA elcasses

QA Completed Unassigned Priority8283 Aug 25, 2011 0.00 4.00Release 7.1 ProductionCheri Gorrell

NH:If a C1 address already exists for a NH, the HRFE updates that existing C1 
address rather than following our policy for addresses requiring the address be 
terminated and a new one created.

QA Completed Unassigned Priority8337 Mar 19, 2012Release 7.1 ProductionCheri Gorrell

CR: Mandatory new statuatory deduction code for Medicare in 2013 QA Completed Unassigned Priority8421 Oct 23, 2012 16.00Release 7.1 Testing - ManualCheri Gorrell

6 Issues for Component: HRFE: 01. Initiate New Hire;HRFE Total Hours: 40.00 60.00
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 03. Position Creation and Maintenance;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

IE9 U:florey:PCM: In IE9 when selecting Create a Position in PCM the Budget 
Organization drop down becomes blank after you enter the COA

QA Completed Unassigned Priority8258 Jul 27, 2011 0.00 0.00Release 7.1 ProductionCheri Gorrell

1 Issues for Component: HRFE: 03. Position Creation and Maintenance;HRFE Total Hours: 0.00 0.00
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 04. Add a Job

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

Fix for issue 8356 caused Add A Job wizard not to continue past the Position Data 
screen

QA Completed 2-Give High Priority8407 Oct 04, 2012Release 7.1 Testing - ManualCheri Gorrell

ADD JOB: Position Budget Org should default to 'Select One' when creating a 
position within the ADD JOB wizard

QA Completed 3-Normal Queue8356 May 15, 2012Release 7.1 Testing - ManualCheri Gorrell

2 Issues for Component: HRFE: 04. Add a Job Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 04. Add a Job;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

IE9:   Add a Job Wizard    Length of Service, Pay Basis & Work Hours drop-down 
lists are blank.

QA Completed Unassigned Priority8318 Jan 09, 2012Release 7.1 TestingCheri Gorrell

IE9 - C:ADD:Length of Academic Contract dropdown blank on Add a Job trans when 
user on IE9

QA Completed Unassigned Priority8342 Mar 30, 2012Release 7.1 ProductionCheri Gorrell

2 Issues for Component: HRFE: 04. Add a Job;HRFE Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 05. Job End Date;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

CR: CR810 - HRFE - Convert the transaction type (and all component types) to be 
SEP transaction instead of END JOB

QA Completed 2 - High8108 Nov 22, 2010 8.00 0.00Release 7.1 Client RequestCheri Gorrell

1 Issues for Component: HRFE: 05. Job End Date;HRFE Total Hours: 8.00 0.00
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 06. Employee Job Record Change;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

C:tonivarg:ERC:390645:At the apply stop, users are able to add job comments and 
delete the userid on the comment which resutls in a fatal error.

QA Completed Unassigned Priority8338 Mar 21, 2012Release 7.1 ProductionCheri Gorrell

C: Sabacan: ERC is being allowed for an effective date that is prior to the Last Paid 
Date.

QA Completed Unassigned Priority8363 Jun 20, 2012 20.00Release 7.1 Production;Testing - ManualCheri Gorrell

7.1 U:dougl:ERC: users able to update the date/time stamp at the apply stop QA Completed Unassigned Priority8435 Dec 19, 2012 2.00Release 7.1 Testing - ManualCheri Gorrell

7.1 U: dougl: Lost P-class drop down after forgetting to select a job change reason 
code

QA Completed Unassigned Priority8437 Dec 20, 2012 16.00Release 7.1 Testing - ManualCheri Gorrell

4 Issues for Component: HRFE: 06. Employee Job Record Change;HRFE Total Hours: 38.00
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 09. Reappoint-Reactivate;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

CR: CR865 - Change to Reappointment Wizard QA Completed Unassigned Priority8195 Mar 22, 2011 40.00 0.00Release 7.1 Unassigned SourceCheri Gorrell

1 Issues for Component: HRFE: 09. Reappoint-Reactivate;HRFE Total Hours: 40.00 0.00
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 12. Employee Group Change

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

DEV v7.1  EGC Scenario C659 - error message at the apply stop on DP job QA Completed 2-Give High Priority8436 Dec 19, 2012Release 7.1 Testing - Manual;Testing - Cheri Gorrell

1 Issues for Component: HRFE: 12. Employee Group Change Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 12. Employee Group Change;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

CR: CR822 - Eliminate the FYI created to the department "applying" an EGC 
transaction

QA Completed Unassigned Priority8178 Feb 21, 2011 40.00 0.00Release 7.1 Client RequestCheri Gorrell

1 Issues for Component: HRFE: 12. Employee Group Change;HRFE Total Hours: 40.00 0.00
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 24. Other

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

CR: CR797 Generate NOA from HRFE QA Completed Unassigned Priority8098 Nov 22, 2010 200.00 0.00Release 7.1 Client RequestCheri Gorrell

1 Issues for Component: HRFE: 24. Other Total Hours:###### 0.00
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 24. Other;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

U: CR766 Route Stop at the initiate level Ready for Test 2 - High7926 Sep 08, 2010 48.00 0.00Release 7.1 Client RequestCheri Gorrell

CR875 - Change to HRFE Online Help QA Completed Unassigned Priority8271 Aug 12, 2011 4.00 0.00Release 7.1 Client RequestCheri Gorrell

U:llbarta:REQ ACCESS 307270:An HRFE user approved the request access 
submitted for her own record

QA Completed Unassigned Priority8280 Aug 22, 2011 0.00 0.00Release 7.1 ProductionCheri Gorrell

U:dougl: ERV: Bargaining Unit not displaying correctly. QA Completed Unassigned Priority8358 May 22, 2012Release 7.1 Testing - ManualCheri Gorrell

4 Issues for Component: HRFE: 24. Other;HRFE Total Hours: 52.00 0.00
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: 28. Dates and Contract Parameters;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

JOB END: Dates and Contract Parameters - a blank NZRBDTC record is being 
changed and applied incorrectly by the system

QA Completed 1-Resolve Immediately8348 Apr 13, 2012Release 7.1 Testing - ManualCheri Gorrell

1 Issues for Component: HRFE: 28. Dates and Contract Parameters;HRFE Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: All Components;HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

7.1 - U: debrock - The new online help window can not be expanded. QA Completed Unassigned Priority8434 Dec 18, 2012Release 7.1 Testing - ManualCheri Gorrell

1 Issues for Component: HRFE: All Components;HRFE Total Hours:
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source

U:SEP deletes::When a separation trans is deleted, all FYIs are not being deleted as 
well

QA Completed Unassigned Priority8359 May 29, 2012Release 7.1 ProductionCheri Gorrell

HRFE - DEV environment - Add a Job - Job Data screen - after changing Employee 
Class GA to GB FTE field becomes disabled

QA Completed Unassigned Priority8428 Nov 27, 2012 12.00Release 7.1 Testing - ManualCheri Gorrell

7.1 REG: User Preferences not adding new columns for EMP Search or IN/Out Boxes QA Completed Unassigned Priority8442 Jan 30, 2013 1.00Release 7.1 Testing - ManualCheri Gorrell

3 Issues for Component: HRFE: HRFE Total Hours: 13.00
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Assigned ToHeadline Issue Status Issue Priority

Project: AITS / HRFE_PARIS

Application/Component: HRFE: HRFE

ID#
Date 

Opened Estimate Actual

Hours

Target Cycle Issue Source
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